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ENTERPRISE RECOVERY SYSTEMS SITE
MONTHLY PROGRESS REPORT

MAY 15,1995

The following report is submitted in compliance with the Administrative Order on
Consent, This report should not be regarded as an exhaustive account of activities on or
related to the Site.

PERIOD COVERED; AprU 15 - May 15,1994

L SIGNIFICANT DEVELOPMENTS DURING PERIOD

A. Actions Performed

During this time period, no actions were performed at the site pending the
OSC review and approval of the ERS Group's proposed actions at the site.

B. Problems Encountered

No problems were encountered during this reporting period

H. ANALYTICAL DATA RECEIVED DURING PERIOD

Nu analytical data were received during this period.

HL DEVELOPMENTS ANTICIPATED DURING NEXT PERIOD

A. Schedule of Actions to be Performed

WCC will begin coordinating the water removal and backfilling activities at
the site. The field activities at the site will also include seeding Areas A
andC.

B. Anticipated Problems

None

C. Planned Resolutions of Past or Anticipated Problems

None
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